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Office of the Inspector General, DoD

Report No. D-2001-080 March 15, 2001
(Project No. D2000CG-0141)

Government Performance and Results Act Goals:
Disposal of Excess Real Property

Executive Summary

Introduction.  The Government Performance and Results Act (GPRA) of 1993, Public
Law 103-62, was designed to improve Government-wide program effectiveness,
Government accountability, and public confidence by requiring agencies to identify
measurable annual performance goals, against which actual achievements can be
compared.

This report is one in a series resulting from our audits of GPRA goals.  This report
discusses the FY 1999 DoD GPRA Performance Measure 2.3.7, �Disposal of Excess
Real Property.�  The performance measure consists of two subordinate performance
measures, each with its own goals.  The first subordinate performance measure
facilitates oversight of DoD demolition of its obsolete and excess structures and has an
overall goal to demolish or dispose of 80.1 million square feet of excess facilities by the
end of FY 2003.  The FY 1999 demolition goal was to eliminate a cumulative total of
24.6 million square feet by the end of FY 1999.  The second subordinate performance
measure tracks disposal of acreage excess to DoD needs as determined through the base
realignment and closure (BRAC) process.  The FY 2000 acreage disposal goal was to
achieve a 50 percent reduction (146,500 acres) in total excess acreage.

Objectives.  The overall audit objective was to determine whether DoD actions were
effective with respect to fulfilling the GPRA goals of streamlining DoD infrastructure,
as shown in the Secretary of Defense�s �Annual Report to the President and the
Congress,� 2000 (the Annual Report).  We also reviewed the management control
program as it applied to the overall audit objective, which will be discussed in a
summary report.

Results.  DoD demolished 45.1 million square feet of obsolete buildings through
FY 2000 and was on track to achieve the overall demolition goal of 80.1 million square
feet by the end of FY 2003.  DoD achieved its acreage disposal goal by eliminating
146,989 acres by the end of FY 2000.  In the Annual Report, DoD reported that it had
293,000 excess acres, an understatement of 30,458 acres.  DoD reported it had
disposed of 21,077 acres in FY 1999, an understatement of 4,510 acres.  The
cumulative reported total of 146,989 acres was understated by 23,489 acres.  Without
complete and accurate disclosure of disposal information, oversight officials cannot
make an accurate assessment of disposal progress, accurate historical information will
not be available for proper planning and funding of future BRAC actions, and any
future decisions cannot be appropriately and accurately made when the data used to
make the decisions are inaccurate.  See the Finding section for details.
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Summary of Recommendations.  We recommend the Deputy Under Secretary of
Defense (Acquisition Reform) and the Director, Program Analysis and Evaluation,
issue guidance to revise the GPRA acreage baseline and disposal goals and modify the
annual reports to present progress made by the Services in disposing of all excess
acreage, noting valid exceptions.

Management Comments.  The Acting Deputy Under Secretary of Defense
(Acquisition Reform) concurred with the recommendations and has taken corrective
actions.  However, the Acting Deputy nonconcurred with the report�s conclusion that
inappropriate decisionmaking could result due to inaccurate data reported.  In addition,
the Acting Deputy nonconcurred with the report�s characterization of GPRA as a
decision process for resource decisionmaking and also nonconcurred that the
recommendations be directed to the Director, Program Analysis and Evaluation.  A
discussion of management comments is in the Finding section of the report, and the
complete text is in the Management Comments section.

Audit Response.  The Acting Deputy Under Secretary of Defense (Acquisition
Reform) comments were responsive to the recommendations.  As for the audit
conclusion that inappropriate decisionmaking could result because of inaccurate data
reported and the characterization of GPRA as a decision process, GPRA was designed
to complement other processes and, therefore, its data should be accurate.  We clarified
our characterization of GPRA.  We did not redirect the recommendations because the
Acting Deputy Under Secretary had already taken actions to meet their intent.  We did
modify the report to clarify that the Office of the Under Secretary of Defense for
Acquisition, Technology, and Logistics is the primary sponsor for Performance
Measure 2.3.7 and is responsible for meeting the quality and monitoring guidelines
established by the Office of Management and Budget.  Additional management
comments are not required.
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Background

 This report is one in a series resulting from our audits of Government
Performance and Results Act (GPRA) goals.  This report discusses the FY 1999
DoD GPRA Performance Measure 2.3.7, �Disposal of Excess Real Property.�
That measure consists of two subordinate performance measures to track DoD
infrastructure streamlining efforts:  the demolition or disposal of obsolete and
excess facilities located on sites still required by DoD and the disposal of
acreage excess to DoD needs.

 The Government Performance and Results Act of 1993 (Public Law 103-62).
GPRA was designed to improve Government-wide program effectiveness,
Government accountability, and public confidence by requiring agencies to
identify measurable annual performance goals, against which actual achievements
can be compared.  GPRA requires Federal agencies to prepare strategic plans,
annual performance plans, and program performance reports covering the
program activities in their budgets.

 In March 2000, DoD fulfilled its GPRA requirement by publishing a combined
performance plan for FY 2001 and performance report for FY 1999 in
Appendix I of the Secretary of Defense�s �Annual Report to the President and
the Congress,� 2000 (the Annual Report).  The Office of the Director, Program
Analysis and Evaluation (PA&E) obtains performance data and prepares the
overall GPRA appendix in the Annual Report through a GPRA Implementation
Issues Team composed of DoD points of contact.  The team guides and
coordinates GPRA compliance activities.  The sponsor for GPRA Performance
Measure 2.3.7, �Disposal of Excess Real Property,� is the Office of the Under
Secretary of Defense for Acquisition, Technology, and Logistics (AT&L).
AT&L is responsible for meeting the quality and monitoring guidelines
established by the Office of Management and Budget.

 GPRA Goals and Measures.  In the Annual Report, DoD established two
corporate level goals and eight subordinate performance goals.

• Goal 1.  Shape the international security environment and respond to
the full spectrum of crises by providing appropriately sized,
positioned, and mobile forces.

• Goal 2.  Prepare now for an uncertain future by pursuing a focused
modernization effort that maintains U.S. qualitative superiority in
key warfighting capabilities.  Transform the force by exploiting the
Revolution in Military Affairs, and reengineer the Department to
achieve a 21st century infrastructure.

 This audit report addresses Performance Measure 2.3.7, which is one of nine
measures or indicators used to assess Performance Goal 2.3:  �Streamline the
DoD infrastructure by redesigning the Department�s support structure and
pursuing business practice reforms.�  Performance Goal 2.3 is one of five
subordinate performance goals of Goal 2.
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 Disposal of Excess Real Property.  To assess progress made in disposing
property no longer needed by DoD, Performance Measure 2.3.7 uses two
subordinate performance measures, demolition of excess facilities and disposal
of excess acreage, each with its own goal.  The goal for the demolition of excess
facilities is 80.1 million square feet by the end of FY 2003.  The goal for the
disposal of excess acreage was 146,500 acres by the end of FY 2000.  The
Annual Report states that the baseline for establishing the excess acreage goal
was 293,000 acres on bases that were designated for closure by Defense base
realignment and closure (BRAC) decisions.  The DoD progress toward
achieving each goal is measured using the aggregate performance of all of the
Services.

Objectives

 The overall audit objective was to determine whether DoD actions were
effective with respect to fulfilling the GPRA goals of streamlining DoD
infrastructure, as shown in the Annual Report.  Specifically, for this report, we
assessed the validity of the process, data, and factors used to establish the goals
related to the demolition of obsolete and excess facilities and the disposal of
excess acreage.  We evaluated the methods used to accumulate and report the
data collected by DoD against the goals.  We also reviewed the management
control program as it applied to the overall audit objective, which will be
discussed in a summary report.  See Appendix A for a discussion of the audit
scope and methodology and for prior coverage related to the audit objectives.
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Disposal of Obsolete Facilities and Excess
Acreage
DoD was exceeding its goal for the disposal of obsolete facilities and
was on track to achieve its FY 2003 demolition goal.  DoD achieved
its acreage disposal goal by eliminating 146,989 acres by the end of
FY 2000.  However, the goal for disposal of excess acreage was not
accurately established nor was the progress being accurately reported.  In
the Annual Report, DoD reported that it had 293,000 excess acres, an
understatement of 30,458 acres.  DoD reported it had disposed of 21,077
acres in FY 1999, an understatement of 4,510 acres.  The
understatements occurred because DoD selected the disposal goal
established for the National Partnership for Reinventing Government
(NPR)∗ as its GPRA disposal goal.  The NPR goal does not include all
acreage declared excess and awaiting disposal and, therefore, does not
accurately present all of the information provided to officials responsible
for funding and resource decisionmaking.  As a result, oversight officials
cannot make an accurate assessment of disposal progress, accurate
historical information will not be available for proper planning and
funding of future BRAC actions, and any future decisions cannot be
appropriately and accurately made when the data used to make the
decisions are inaccurate.

DoD Demolition Progress Exceeds Projections

 In FY 1997, DoD surveyed its installations and identified 80.1 million square
feet of obsolete buildings, including more than 8,000 individual structures,
which could be demolished to save operation and maintenance dollars.  Those
structures are on installations that DoD does not intend to close.  DoD
established as a GPRA goal the demolition of 80.1 million square feet of
obsolete facilities by the end of FY 2003.  As shown in Figure 1, DoD exceeded
its demolition goal from FY 1998 through FY 2000 and was on track to achieve
its GPRA demolition goal for FY 2003.

                                          
∗Formerly the National Performance Review.
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 Figure 1.  DoD Demolition Progress

Acreage Included in Disposal Measure

 BRAC Actions.  DoD, in close cooperation with Congress, proposed the BRAC
process to bring the base structure in line with the declining force structure.  As
a result, installations considered excess to the needs of DoD were identified so
as to apply base structure savings to force modernization and readiness.  The
GPRA excess acreage measure tracks disposal of land on bases that have been
authorized for closure by BRAC decisions.  As each installation is closed, DoD
disposes of its excess acreage primarily through direct transfers to other Federal
agencies, deed conveyances through public benefit transfers, economic
development transfers, long-term leases, or market sales.

 BRAC Sites Included in GPRA.  DoD reports GPRA acreage disposal progress
at 105 BRAC sites that had undisposed excess acreage on September 30, 1996.
Those sites were already being used to track disposal progress for the NPR at the
time the GPRA measure was selected.  The NPR was created in 1993 as an
interagency task force designed to fundamentally change the Federal Government
and make it work better, cost less, and produce results Americans care about.

 Service Reporting Procedures.  Service field agencies report field data to their
regional BRAC service centers as property transfers occur.  The number of
excess acres approved for transfer is also updated as property transactions occur.
Regional service centers then report data to their BRAC headquarters offices,
which review, update, and verify excess and disposed acreage data and forward
the data quarterly to the Office of Economic Adjustment (OEA).  OEA is the
primary DoD office responsible for providing technical and financial assistance
to communities adversely affected by BRAC in order to help redevelop closed
bases into centers for job creation and other community activities.  OEA officials
manage all Service acreage data to ensure uniformity and consistency for
quarterly submission to AT&L and ultimately to PA&E.  DoD reports progress
made by the Services in disposing of excess acreage at the 105 BRAC sites using
the same procedures and data for both GPRA and the NPR.
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Acreage Excluded From Disposal Measure

 GPRA Disposal Measure.  The FY 1999 GPRA disposal goal of 146,500 acres
was 50 percent of the adjusted FY 1997 baseline of 293,000 excess acres.  The
Annual Report states that the FY 1997 baseline does not include 185,669 acres
belonging to three of the 105 BRAC sites included in the GPRA measure.  Those
three sites are the Naval Air Facility, Adak, Alaska (73,923 acres); the Sierra
Army Depot, California (60,108 acres); and the Jefferson Proving Ground, Indiana
(51,638 acres).  Those three sites are excluded because of their large size or the
presence of unexploded ordnance.

 NPR Disposal Measure.  DoD does not report disposal progress at all BRAC
sites for the NPR goal.  At the time that BRAC sites for the NPR disposal
measure were selected, 56 sites (listed in Appendix B) were excluded because
those sites generally had less acreage than the 105 included sites.

Accuracy of Reported GPRA Disposal Progress

 The GPRA goal, performance measure, and performance report for disposal of
excess acreage does not include the 56 BRAC sites excluded from the NPR
measure.  When the initial DoD GPRA performance plan was revised for
FY 1999, the NPR measure was selected as the GPRA measure, which resulted
in those 56 sites being excluded from the GPRA measure.  Exclusion of those
sites understates both the excess acreage available for disposal and the number
of acres disposed.  However, the Services are required to dispose of all BRAC
site acreage.

 Understated GPRA Excess Acres.  We calculated the FY 1999
understatements in DoD reported excess acres by comparing the actual excess
acres at all BRAC sites with excess acres at the 105 reported BRAC sites.  DoD
actual FY 1999 excess was 323,458 acres, or 30,458 (10.4 percent) more acres
than the 293,000 excess acres reported.  Those additional excess acres belong to
the 56 BRAC sites excluded from GPRA and should have been added to the
DoD baseline of 293,000 excess acres before establishing disposal goals.
Appendix B lists the number of acres at each of the 56 sites.

 The Navy had the most significant share of the understatement in total acreage
intended for disposal but excluded from GPRA.  The Navy�s reported 62,227
excess acres were understated by 21,253 (25.46 percent), based on the 83,480
total Navy acres available for disposal.  Of the remaining 9,205 unreported
excess acres, 9,142 and 63 acres belong to the Army and the Air Force,
respectively.

 Unreported Disposed Acres.  For FY 1999, DoD actually disposed of 25,587
acres at all BRAC sites, as shown in Figure 2.  DoD reported disposal of only
21,077 acres, which was an understatement of 4,510 acres (21.4 percent).
Appendix C lists acres disposed by the Services but not reported under GPRA.
Only the Army and the Navy had unreported disposed acres in FY 1999.
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 Figure 2.  FY 1999 Disposed Acres

DoD FY 2000 Acreage Disposal Goal

 DoD reported 146,989 disposed acres as of September 30, 2000, as shown in
Appendix C.  DoD achieved its GPRA goal for disposal by September 30, 2000,
of 50 percent (146,500 acres) of its reported 293,000 excess acres.  However,
the GPRA disposal goal of 146,500 acres was inaccurately established because
numerous BRAC sites were excluded from the GPRA measure.  The DoD
disposal goal, using all BRAC sites, would be 50 percent of its actual 323,458
excess acres, or 161,729 acres.  As shown in Appendix C, DoD achieved that
goal by actually disposing 170,478 acres by September 30, 2000.  Although DoD
met its disposal goals using either the reported or the actual BRAC site acreage,
the number of acres reported as disposed (146,989) as of September 30, 2000,
was understated by 23,489 acres, or 15.98 percent.

Disposal Reporting

 Disposal Acreage Excluded From the Reporting Process.  OEA had no
policies that addressed the total acreage to be included in GPRA performance
reporting.  Because the Annual Report does not specifically state that the GPRA
measure includes only the BRAC sites selected for the NPR measure, the
acreage information included in the GPRA goal, performance measure, and
performance report is misleading.  In addition, the Annual Report implies that
all BRAC acreage is included as part of the GPRA measure by listing only three
sites as being excluded.  The Annual Report makes no mention of the 56 other
BRAC sites excluded from the GPRA measure.  Appendix B lists the BRAC
sites with excess acreage requiring disposal but which have been consistently
excluded.  We found no reason why those sites should be excluded from the
GPRA measure.

 DoD Interest in Reporting Accurate Disposal Progress.  OEA officials
informed us that they never offered, nor did AT&L officials ever ask for, more
accurate and complete disposal information by having acreage at all BRAC sites
included in the GPRA goal, performance measure, and performance reports.
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The Services maintain acreage disposal data for all BRAC sites.  Furthermore,
OEA officials informed us that they created their own database during February
1999 to provide information on all BRAC sites to DoD and congressional
officials promoting BRAC.  Despite access to Service disposal records and its
own database of all BRAC sites, OEA officials never informed AT&L or PA&E
officials of the significant effect of excluding numerous BRAC sites from the
GPRA disposal measure.  In addition, at the start of our audit, some OEA and
Service BRAC officials were not aware that only their NPR disposal data were
being used for the GPRA performance reporting.

Adequacy of Guidance for Disposal Performance Reporting

 Information provided to PA&E for publication in the Annual Report was
inaccurate because AT&L had not issued specific guidance requiring that
disposal data for all BRAC sites be included in the GPRA goal, performance
measure, and performance reports.  AT&L, PA&E, and OEA officials were not
aware that more accurate and complete acreage disposal data were readily
available from databases maintained by OEA and the Services.  Therefore,
GPRA performance reports did not include all the data available for funding and
resource decisionmaking.

 DoD established an annual disposal goal of 20,000 acres for both FYs 2001 and
2002 and will continue to report acreage disposal progress.  We believe that
GPRA reporting of progress made by the Services in disposing of BRAC
acreage should include progress made at all BRAC sites.  Appendix I of the
Annual Report states that the approach taken by GPRA to link expenditures and
performance is consistent with how DoD applies its internal management
process�the PPBS (Planning, Programming, and Budgeting System)�to guide
the implementation of Quadrennial Defense Review decisions.  Without
complete disposal information, oversight officials do not have an accurate
assessment of disposal progress, particularly for the Army and Navy.  Without
specific guidance, OEA and the Service BRAC officials will not modify their
disposal performance reporting procedures to provide more accurate GPRA
information.  In addition, accurate historical information will not be available
for proper planning and funding of future BRAC actions.  Specific guidance is
therefore necessary to inform all parties involved that progress for GPRA
Performance Measure 2.3.7 includes progress at all BRAC sites, except the
three sites excluded because of their large size or the presence of unexploded
ordnance.

Conclusion

 Based on DoD demolition progress, DoD was on track to achieve its GPRA
demolition goal of 80.1 million square feet by the end of FY 2003.  DoD also
met its disposal goal for excess acreage.  However, DoD has consistently
understated the disposal baseline, goals, and progress in its GPRA performance
reports.  Without complete and accurate disclosure of disposal information,
oversight officials cannot make an accurate assessment of disposal progress,
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accurate historical information will not be available for proper planning and
funding of future BRAC actions, and any future decisions cannot be
appropriately and accurately made when the data used to make the decisions are
inaccurate.

Management Comments on the Report and Audit Response

 The Acting Deputy Under Secretary of Defense (Acquisition Reform) provided
comments on the report�s conclusion and the characterization of GPRA.  For the
full text of the comments, see the Management Comments section of this report.

 Management Comments.  The Acting Deputy Under Secretary of Defense
(Acquisition Reform) nonconcurred with the report�s conclusion that
inappropriate decisionmaking could result due to inaccurate data reported.  In
addition, the Acting Deputy Under Secretary nonconcurred with the report�s
characterization of GPRA as a decision process for resource decisionmaking.
She also nonconcurred that the recommendations be directed to PA&E.

 Audit Response.  Acting Under Secretary of Defense (Comptroller)
memorandum, �Government Performance and Results Act Implementation,�
October 16, 1997, states:

Subordinate level strategic planning documents, goals, and objectives
will be complete, provided linkage is demonstrated from the QDR
[Quadrennial Defense Review] and other higher level strategic
planning documents to the planning document being developed.  . . .
To a large extent, GPRA complements the DoD Planning,
Programming, and Budgeting System (PPBS) in that the objectives of
both are to translate strategic planning documents into programs and
activities through which the plan can be accomplished.  . . .  I
recommend that subordinate level organizations also integrate their
GPRA planning and program evaluations with the DoD PPBS.

 It is apparent that the implementation of GPRA was designed from the beginning
to complement other processes such as the Quadrennial Defense Review and the
Planning, Programming, and Budgeting System.  We never intended to
characterize GPRA as a totally stand-alone process and modified the discussion
accordingly.  However, because GPRA was intended to complement various
DoD planning and program review processes, accurate planning and program
review decisions cannot be made when the data are incomplete or inaccurate.
Although we did not redirect the recommendations, we did modify the report to
clarify that AT&L is the primary sponsor for Performance Measure 2.3.7.

Recommendations and Management Comments

 We recommend that the Deputy Under Secretary of Defense (Acquisition
Reform) and the Director, Program Analysis and Evaluation:

1.  Issue guidance to the Director, Office of Economic Adjustment,
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requiring that disposal progress reported by each Service for the
Government Performance and Results Act present progress made in
disposing of all excess acres remaining to be disposed as of September 30,
1996, except acres belonging to sites excluded from the Government
Performance and Results Act because of their large size or the presence of
unexploded ordnance.

 Management Comments.  The Acting Deputy Under Secretary of Defense
(Acquisition Reform) concurred and issued a memorandum to the Director,
Office of Economic Adjustment, thorough the Deputy Under Secretary of
Defense (Installations) requiring that the disposal progress reported for the
GPRA by each Service BRAC office present progress in disposing of all excess
acres remaining to be disposed as of September 30, 1996.

2.  Revise the baseline and all existing and future acreage disposal
goals to accurately present the DoD efforts to dispose of all Defense base
realignment and closure sites remaining as of September 30, 1996, except
those excluded because of their large size or the presence of unexploded
ordnance.

 Management Comments.  The Acting Deputy Under Secretary of Defense
(Acquisition Reform) concurred and issued a memorandum to the Deputy Under
Secretary of Defense (Installations) and the Director, Office of Economic
Adjustment, to revise all existing and future BRAC acreage disposal goals to
accurately present the DoD efforts to dispose of all excess acres remaining as of
September 30, 1996.

3.  Revise descriptions of the excess acreage disposal process in
future annual reports to specifically require that Government Performance
and Results Act Performance Measure 2.3.7 presents progress made by the
Services in disposing of all excess acres remaining to be disposed as of
September 30, 1996, unless valid and documented exclusions for specific
acres apply, and list the exclusions.

 Management Comments.  The Acting Deputy Under Secretary of Defense
(Acquisition Reform) concurred and issued a memorandum to the Deputy Under
Secretary of Defense (Installations) and the Director, Office of Economic
Adjustment, to revise the excess disposal process in the FY 2000 and future data
maps and annual reports to specifically state that GPRA Performance Measure
2.3.7 presents the Services� progress in disposing of all excess acres remaining
as of September 30, 1996, unless valid and documented exclusions for specific
acres apply.
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Appendix A. Audit Process  

Scope and Methodology

 Work Performed.  In the Annual Report, DoD reported that it would meet, by
the target date of the end of FY 2000, its mid-term goal of 146,500 disposed
acres.  DoD also reported that it exceeded its FY 1999 goal for demolishing or
disposing of obsolete and excess buildings and that no shortfalls were expected
in FY 2000.  We verified that disposal processes for excess acreage and
facilities were consistently described and applied.  We also made inquiries of
DoD and Military Department staff to determine the methodology used to
prepare and compile the facility demolition and excess acreage disposal goals
and data.  During the audit, we interviewed DoD officials in the Office of the
Deputy Under Secretary of Defense (Acquisition Reform), the Defense Reform
Office, the Office of the Deputy Under Secretary of Defense (Installations), the
OEA, the Military Departments, and the Defense Logistics Agency.  We
obtained numerous documents from those various sources to validate the
accuracy of the reported demolition of obsolete and excess facilities and the
reported disposal of excess acreage.  Documents included land deeds; long-term
lease agreements; Military Department real property records; DoD annual
reports to the President and the Congress; the DoD Acquisition Reform Goal;
and numerous related reports, directives, and procedures.  Those documents
generally covered the period from FY 1997 through FY 2000.

 Use of Computer-Processed Data.  We verified that acreage and demolition data
provided by OEA and the Services were accurate through the judgmental
sampling and tracking of data back to source documentation.

 Audit Type, Dates, and Standards.  We performed this program audit from
April through September 2000 in accordance with auditing standards issued by
the Comptroller General of the United States, as implemented by the Inspector
General, DoD.  Accordingly, we included tests of management controls
considered necessary.

 Contacts During the Audit.  We visited or contacted individuals within DoD.
Further details are available on request.

 Management Control Program Review.  Our review of management controls
over GPRA performance measure goals will be discussed in a summary report
upon completion of the current reviews.

Prior Coverage

 The General Accounting Office has conducted multiple reviews related to
GPRA.  This report is one in a series on the Inspector General, DoD, current
reviews of GPRA performance measures and indicators.  Unrestricted General
Accounting Office reports can be accessed over the Internet at
http://www.gao.gov.  Unrestricted Inspector General, DoD, reports can be
accessed at http://www.dodig.osd.mil/audit/reports.
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Appendix B.  Excess and Disposed Acres for
BRAC Sites Excluded From GPRA
Performance Reporting

Acreage Location
Excess
Acres

Disposed
 Acres∗

Army - Excluding Family Housing Sites

Alabama Army Ammunition Plant, AL 2,209 0
Branch U.S. Disciplinary Barracks, CA 2,851 0
East Fort Baker, CA 93 0
Fort Hunter Liggett, CA 106 0
Rio Vista Army Reserve Center, CA 28 0
Bennett Army National Guard Facility, Arapaho County, CO 242 0
Fort Des Moines, IA 49 49
Hingham Cohasset, MA 125 0
Sudbury Training Annex, MA 2,301 2,205
NIKE Kansas City 30, MO 20 0
Fort Missoula, MT 21 0
Recreation Center #2, Fayetteville, NC 4 0
Camp Kilmer, NJ 49 0
Camp Pedricktown, NJ 46 0
Fort Dix, NJ 302 14
Bellmore Logistics Activity, NY 17 0
Charles E. Kelly Support Center, PA 26 10
Fort Indiantown Gap, PA 575 575
Tacony Warehouse, PA 14 0
Defense Mapping Agency, Herndon, VA      12      12

Subtotal 9,090 2,865

Army - Family Housing Sites

Swansea, MA 5 5
NIKE NY 79/80, Livingston, NJ 14 0
NIKE NY 93/94, Franklin Lake, NJ 11 11
NIKE Philadelphia 41/43, Clementon, NJ 4 0
Manhattan Beach, NY 5 5
NIKE NY 99, Spring Valley, NY 5 5
Pitt 25, Monroeville, PA        8        8

Subtotal 52   34

Total Army 9,142 2,899

                                          
∗Cumulative disposed acres from September 30, 1996, through September 30, 2000.
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Acreage Location
Excess
Acres

Disposed
 Acres∗

Navy - Excluding Naval Reserve Centers

Naval Public Works Center, San Francisco, CA 554 355
Salton Sea Test Base, Imperial County, CA 19,410 19,410
NUWC/NUSC, New London, CT 32 17
Naval Air Station, Key West, FL 182 127
NRL, Underwater Sound Reference Detachment, Orlando, FL 19 12
NMCRC, Fort Wayne, IN 4 4
NMCRC, Lawrence, MA 7 7
NSWC, Carderock Division Detachment, Annapolis, MD 68 0
Naval Hospital Philadelphia, PA 49 0
NAWC-AD, Open Water Test Facility, Oreland, PA 14 14
Philadelphia Naval Shipyard, Philadelphia, PA 266 0
Fleet and Industrial Supply Center, Charleston, SC 1 0
Navy Radio Transmission Facility, Driver, VA      600      600

Subtotal 21,206 20,546

Navy - Naval Reserve Center Sites

Huntsville, AL 3 3
Pacific Grove, CA 4 4
Stockton, CA 4 4
Coconut Grove, Miami, FL 3 3
Monroe, LA 5 5
New Bedford, MA 2 2
Pittsfield, MA 11 11
Cadillac, MI 2 2
Great Falls, MT 3 3
Perth Amboy, NJ 3 0
Jamestown, NY 2 2
Ogden, UT 3 3
Staunton, VA 1 1
Sheboygan, WI 1 1

Subtotal        47        44
Total Navy 21,253 20,590

                                          
∗Cumulative disposed acres from September 30, 1996, through September 30, 2000.
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Acreage Location
Excess
Acres

Disposed
 Acres∗

Air Force

Ontario International Airport Air Guard Station, CA 11 0
Roslyn Air Guard Station, NY        52         0

Total Air Force acreage        63         0

Total DoD 30,458 23,489

Acronyms
NAWC-AD Naval Air Warfare Center - Aircraft Division
NMCRC Navy/Marine Corps Reserve Center
NRL Naval Research Laboratory
NSWC Naval Surface Warfare Center
NUSC Naval Underwater Systems Center
NUWC Naval Undersea Warfare Center

                                          
∗Cumulative disposed acres from September 30, 1996, through September 30, 2000.



14

Appendix C. Understatements in GPRA
Reported Disposed Acres Through
FY 2000

 The following table shows the understatements in GPRA reported disposed acres
by comparing the number of acres actually disposed at all BRAC sites with the
number of disposed acres reported in GPRA.  All acres within the table were
available for disposal as of September 30, 1996.  Cumulative data are from
September 30, 1996, through September 30, 2000.

 Understatements in GPRA Reported Disposed Acres

 Component
(FY/Cumulative)  Actual

 GPRA
Reported

 GPRA
Reported

Understatement
 Percent

Understatement

 Army     
 1999  6,324  5,737  587  10.23
 2000  10,142  7,889  2,253  28.56
 Cumulative  48,954  46,055  2,899  6.29

     
 Navy     

 1999  15,129  11,206  3,923  35.01
 2000  31,866  19,969  11,897  59.58
 Cumulative  58,829  38,239  20,590  53.85

     
 Air Force     

 1999  3,943  3,943  0  0
 2000  7,249  7,249  0  0
 Cumulative  61,981  61,981  0  0

     
 DLA     

 1999  191  191  0  0
 2000  355  355  0  0
 Cumulative  714  714  0  0
     

 Total     
 1999  25,587  21,077  4,510  21.40
 2000  49,612  35,462  14,150  39.90
 Cumulative  170,478  146,989  23,489  15.98
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Appendix D. Report Distribution

Office of the Secretary of Defense
Under Secretary of Defense for Acquisition, Technology, and Logistics

Deputy Under Secretary of Defense (Acquisition Reform)
Deputy Under Secretary of Defense (Installations)

Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Director, Program Analysis and Evaluation

Department of the Army
Auditor General, Department of the Army

Department of the Navy
Naval Inspector General
Auditor General, Department of the Navy

Department of the Air Force
Assistant Secretary of the Air Force (Financial Management and Comptroller)
Auditor General, Department of the Air Force

Non-Defense Federal Organization
Office of Management and Budget

Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Reform
House Subcommittee on Government Efficiency, Financial Management, and

Intergovernmental Relations, Committee on Government Reform
House Subcommittee on National Security, Veterans Affairs, and International

Relations, Committee on Government Reform
House Subcommittee on Technology and Procurement Policy, Committee on

Government Reform





Acting Deputy Under Secretary of Defense
(Acquisition Reform) Comments
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